

1 BILL NO. S-87-10-21

2 SPECIAL ORDINANCE NO. S-273-87

3 AN ORDINANCE approving Change Order  
4 No. 1 (Final) for Res. 427-86 -  
5 Pettit Avenue Storm Sewer, with  
6 Land, Inc., in connection with  
7 the Board of Public Works and Safety  
8 of the City of Fort Wayne, Indiana.


9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL  
10 OF THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 (Final) for Res.  
12 427-86 - Pettit Avenue Storm Sewer, with Land, Inc., in connection  
13 with the Board of Public Works and Safety, for:


14 this Change Order and Final is  
15 necessary to adjust final contract  
16 price to match actual construction  
17 cost;

18 involving a net decrease of Seventeen Thousand One Hundred Forty-  
19 Two and 60/100 Dollars (\$17,142.60), all as more particularly  
20 set forth in the specifications, and which is on file with the  
21 Office of the Board of Public Works and Safety and is by reference  
22 incorporated herein, made a part hereof, and is hereby in all  
23 things ratified, confirmed and approved.

24 SECTION 2. That this Ordinance shall be in full force  
25 and effect from and after its passage and any and all necessary  
26 approval by the Mayor.

27   
28 Councilmember

29 APPROVED AS TO FORM  
30 AND LEGALITY

31   
32 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.

DATE: 10-13-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd seconded by Stier, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>9</u>	_____	_____	_____	_____
BRADBURY	<u>✓</u>	_____	_____	_____	_____
BURNS	<u>✓</u>	_____	_____	_____	_____
EISBART	<u>✓</u>	_____	_____	_____	_____
GIAQUINTA	<u>✓</u>	_____	_____	_____	_____
HENRY	<u>✓</u>	_____	_____	_____	_____
REDD	<u>✓</u>	_____	_____	_____	_____
SCHMIDT	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 10-27-87

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 273-87 on the 27th day of October, 1987.

ATTEST:

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Mark E. GiaQuinta  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of October, 1987, at the hour of 11:00 o'clock PM M., E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 28th day of October, 1987, at the hour of 3:00 o'clock P M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 Final  
Project No. \_\_\_\_\_  
Name of Project: Pettit Avenue Storm Sewer

Resolution No. 427-1986  
Board Order No. 284-86  
Date: 9/23/87

To: LAND, INC.  
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		SEE ATTACHED			
Total Decrease				\$19,813.40	
Total Increase					\$2,670.80
Net (Decrease) ( <del>Increase</del> )				\$17,142.60	
Contract Price					

The sum of \$ 17,142.60 is hereby ~~added to~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	
Current Contract Price Adjusted by Previous Change Order	\$ <u>136,600.00</u>
New Contract Price including this Change Order	\$ <u>136,600.00</u>
	\$ <u>119,457.40</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by \_\_\_\_\_ calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer Date 9-25-87  
Accepted by: [Signature] Contractor Date 9-25-87  
Approved by: [Signature] City Engineer Date 9-29-87  
Approved by: [Signature] Owner Date 10-7-87  
[Signature]  
Attested by: [Signature] Clerk Date 10-7-87

ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1	6 L.F.	27" R.C.P. Class III	66.00	396.00	
2	8 L.F.	21" R.C.P. Class III	51.00	408.00	
3	2 L.F.	15" R.C.P. Class IV	36.00	72.00	
4	4 L.F.	15" R.C.P. Class III	33.00	132.00	
5	32 L.F.	12" R.C.P. Class IV	37.00	1,184.00	
7	1 EA.	C.F.W. Catchbasin	1,052.00	1,052.00	
8	2 EA.	Reconstruct Catchbasin to Inlet	300.00	600.00	
9	1 EA.	Inlet	495.00		495.00
10	0.2 S.Y.	5' Concrete Walk	17.00	3.40	
11	70 S.Y.	Concrete Wing Walk	22.00	1,540.00	
12	305 S.Y.	Concrete Curb	10.00	305.00	
13	96 S.Y.	Concrete Drive	20.00		1,924.00
14	3.8 S.Y.	Asphalt Drive	11.00		41.80
15	123.1 S.Y.	6" Concrete Pavement Inc. "J" Bolt	19.00	2,338.90	
16	160.4 S.Y.	6" Concrete Pavement W/A-2 Surface	24.00	3,849.60	
17	300 S.Y.	Seed, Mulch, Fertilizer	.50		150.00
21	1534.2 C.Y.	Special Backfill #53-#73 Stone	5.00	7,671.00	
22	261.5 S.Y.	Concrete Removal	1.00	261.50	
Total Decrease					
Total Increase					
Net (Decrease) ( <del>XXXXXXX</del> )				Contract Price	

CONTINUED ON NEXT PAGE

## ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
23	60 L.F.	Lawn Sprinkler	1.00		60.00
				Total Decrease	19,813.40
				Total Increase	2,670.80
Net (Decrease) ( <del>Increase</del> )				Contract Price	17,142.60

Change Order No. 1

Resolution No. 427-1986

Board Order No. 284-86


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To adjust final contract price to match actual  
construction cost.

2. Will proposed change alter size of the project? Yes        No X  
If yes, explain

3. Affect on operation and maintenance cost of this project:

NO

  
Don Hanley

Project Engineer

Admn. Appr.

TITLE OF ORDINANCE Change Order #1 (Final) for Res. 427-86 - Pettit Avenue

Storm Sewer

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 and Final for Res. 427-86, Pettit

Avenue Storm Sewer is necessary to adjust final contract price to  
match actual construction cost. Land, Inc., is the contractor.

*J-87-10-21*

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease \$17,142.60

ASSIGNED TO COMMITTEE \_\_\_\_\_

BILL NO. S-87-10-21

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS


REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order


No. 1 (Final) for Res. 427-86 - Pettit Avenue Storm Sewer,  
with Land, Inc., in connection with the Board of Public Works  
and Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG  
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)  
(RESOLUTION)


YES


NO

  
CHARLES B. REDD  
CHAIRMAN

  
PAUL M. BURNS  
VICE CHAIRMAN

  
THOMAS C. HENRY

  
BEN A. EISBART

  
SAMUEL J. TALARICO

CONCURRED IN 10-27-87

SANDRA E. KENNEDY  
CITY CLERK